
Georgia Date:

User: vepps   Department of Transportation Page 1 of 17

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0024

02/06/2015

Contract Location: Time Allowed:

SR 113 WEST OF TAFT RD TO EAST OF OLD ALABAMA RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

08/17/2012

08/31/2012

12/03/2012

12/05/2012

02/01/2013

00/00/0000

00/00/0000

819 Days

03/03/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 04   

Elapsed Calender Days:

Percent Time: 96.21

788 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$17,339,070.07

$16,920,379.27

$5,566,434.56

67.69%

Counties:

Bartow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

621440-      $11,832,690.40 $11,713,533.62 $4,061,338.82 65.68% $370,688.22

621445-      $740,028.35 $648,014.32 $21.41 100.00% $0.00

621760-      $4,766,351.32 $4,558,831.33 $1,505,074.33 68.42% $113,674.59

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 17

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0024

02/06/2015

Project Number: 621440-      SR 113 - WIDENING & RECON

 

STP00-0179-01 (010)           Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,187,906.84 $5,834,215.79 $353,691.05

Non-Participating $1,546,976.81 $1,458,554.01 $88,422.80

Total Earnings $7,734,883.65 $7,292,769.80 $442,113.85

Stockpiled Materials $36,467.93 $107,893.56 ($71,425.63)

Gross Earnings $7,771,351.58 $7,400,663.36 $370,688.22

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,771,351.58 $7,400,663.36

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $370,688.22

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 17

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0024

02/06/2015

Project Number: 621445-      SR 113  @ RACOON CREEK COMPANION  PROJECTS- 621440,621760,00

08382

BHF00-0179-01(011)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $592,005.53 $592,005.53 $0.00

Non-Participating $148,001.41 $148,001.41 $0.00

Total Earnings $740,006.94 $740,006.94 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $740,006.94 $740,006.94 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $740,006.94 $740,006.94

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 17

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0024

02/06/2015

Project Number: 621760-      SR 113  @ RICHLAND CREEK COMPANION  PROJECTS- 621440,621445,

0008382

BRF00-0179-01(012)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,609,015.08 $2,518,075.40 $90,939.68

Non-Participating $652,253.98 $629,519.07 $22,734.91

Total Earnings $3,261,269.06 $3,147,594.47 $113,674.59

Stockpiled Materials $7.93 $7.93 $0.00

Gross Earnings $3,261,276.99 $3,147,602.40 $113,674.59

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,261,276.99 $3,147,602.40

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $113,674.59

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 17

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0024

02/06/2015

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .864

 296113.460 .011

STP00-0179-01(010)

 

.875 $3,257.25 $259,099.28

0020 207-0203     FOUND BKFILL MATL, TP II CY  147.000 197.791

 44.270 .000

 

 

197.791 $.00 $8,756.21

0025 210-0100     GRADING COMPLETE - LS  1.000 .886

 2126872.520 .019

STP00-0179-01(010)

 

.905 $40,410.58 $1,924,819.63

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  73,403.000 64,010.400

 16.840 10,930.890

 

 

74,941.290 $184,076.19 $1,262,011.32

0040 318-3000     AGGR SURF CRS TN  1,000.000 1,723.390

 17.550 .000

 

 

1,723.390 $.00 $30,245.49

0046 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 163.670

 72.500 .000

Temporary Asphalt Leveling

                                                            

163.670 $.00 $11,866.08

0051 402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,565.480

TL 56.960 .000

Temporary Asphalt

                                                            

1,565.480 $.00 $89,169.74

0061 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,921.012

TL 63.100 .000

Temporary Asphalt

                                                            

1,921.012 $.00 $121,215.86

Category Amount: $227,744.02 $3,707,183.61



Georgia Date:

User: vepps   Department of Transportation Page 6 of 17

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0024

02/06/2015

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE NO. 1 LT

0105 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 170000.000 .012

1 LT (010)

 

.012 $2,040.00 $2,040.00

0115 500-3002     CLASS AA CONCRETE CY  212.000 173.562

 600.000 7.042

 

 

180.604 $4,225.20 $108,362.40

0116 500-3002     CLASS AA CONCRETE CY  .000 7.970

 240.000 .000

Specification Item Change Order

                                                            

7.970 $.00 $1,912.80

0117 500-3700     SEAL CONC CY  .000 26.842

 360.000 .000

Spec Item Change Order

                                                            

26.842 $.00 $9,663.12

Category Amount: $6,265.20 $121,978.32

Category Number: 0010 ROADWAY

0120 500-3101     CLASS A CONCRETE CY  84.000 91.489

 521.390 .000

 

 

91.489 $.00 $47,701.45

Category Amount: $0.00 $47,701.45

Category Number: 0050 BRIDGE NO. 1 LT

0130 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  652.000 .000

 135.820 652.374

1 LT (010)

 

652.374 $88,605.44 $88,605.44

Category Amount: $88,605.44 $88,605.44

Category Number: 0010 ROADWAY

0135 511-1000     BAR REINF STEEL LB  4,585.000 8,088.126

 0.770 .000

 

 

8,088.126 $.00 $6,227.86

Category Amount: $0.00 $6,227.86



Georgia Date:

User: vepps   Department of Transportation Page 7 of 17

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0024

02/06/2015

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE NO. 1 LT

0140 511-1000     BAR REINF STEEL LB  46,555.000 41,175.781

 0.800 1,445.220

 

 

42,621.001 $1,156.18 $34,096.80

0145 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 53000.000 .012

1 LT (010)

 

.012 $636.00 $636.00

0150 520-0242     H-PILE POINTS, HP 10 X 42 EA  16.000 .000

 200.000 8.000

 

 

8.000 $1,600.00 $1,600.00

0155 520-1104     PILING IN PLACE, STEEL H, HP 10 X 42 LF  370.000 .000

 47.000 229.940

 

 

229.940 $10,807.18 $10,807.18

0165 525-1000     COFFERDAM EA  4.000 12.000

 15000.000 .000

 

 

12.000 $.00 $180,000.00

Category Amount: $14,199.36 $227,139.98

Category Number: 0010 ROADWAY

0175 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,564.000 2,248.550

 31.940 146.200

 

 

2,394.750 $4,669.63 $76,488.32

0200 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  144.000 152.800

 53.890 .000

 

 

152.800 $.00 $8,234.39

0220 550-2181     SIDE DRAIN PIPE, 18 IN, H 10-15 LF  229.000 230.000

 25.580 .000

 

 

230.000 $.00 $5,883.40



Georgia Date:

User: vepps   Department of Transportation Page 8 of 17

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0024

02/06/2015

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0225 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  266.000 330.250

 31.370 .000

 

 

330.250 $.00 $10,359.94

0230 550-2300     SIDE DRAIN PIPE, 30 IN, H  1-10 LF  106.000 110.000

 39.220 .000

 

 

110.000 $.00 $4,314.20

0239 550-2999     PIPE ARCH - LF  .000 338.700

 89.610 .000

36 IN

CO #8

338.700 $.00 $30,350.91

0250 550-3518     SAFETY END SECTION 18 IN, STORM DRAIN, 6:1 SLOPEEA  1.000 4.000

 517.190 .000

 

 

4.000 $.00 $2,068.76

0265 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  8.000 9.000

 631.810 .000

 

 

9.000 $.00 $5,686.29

0325 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  2,482.000 1,523.477

 37.450 1,160.332

 

 

2,683.809 $43,454.43 $100,508.65

0350 634-1200     RIGHT OF WAY MARKERS EA  107.000 73.000

 96.710 17.000

 

 

90.000 $1,644.07 $8,703.90

0380 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,100.000 1,566.000

 0.950 .000

 

 

1,566.000 $.00 $1,487.70

Category Amount: $49,768.13 $254,086.46



Georgia Date:

User: vepps   Department of Transportation Page 9 of 17

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0024

02/06/2015

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0425 163-0232     TEMPORARY GRASSING AC  31.000 59.648

 300.000 .000

 

 

59.648 $.00 $17,894.40

0430 163-0240     MULCH TN  2,000.000 2,202.875

 132.000 .000

 

 

2,202.875 $.00 $290,779.50

0435 163-0300     CONSTRUCTION EXIT EA  18.000 19.250

 1184.690 .000

 

 

19.250 $.00 $22,805.28

0455 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  141.000 1,099.500

 15.900 .000

 

 

1,099.500 $.00 $17,482.05

0460 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  4.000 23.250

/SAND BAGS 345.900 .000

 

 

23.250 $.00 $8,042.18

0465 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  13,150.000 5,889.000

 2.350 344.250

 

 

6,233.250 $808.99 $14,648.14

0510 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  19,766.000 4,835.000

 0.100 269.000

 

 

5,104.000 $26.90 $510.40

0515 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  6,965.000 3,740.000

 0.370 1,599.000

 

 

5,339.000 $591.63 $1,975.43

0575 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  49.000 26.000

 0.100 9.000

 

 

35.000 $.90 $3.50



Georgia Date:

User: vepps   Department of Transportation Page 10 of 17

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0024

02/06/2015

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0585 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 4.000

 100.000 .000

 

 

4.000 $.00 $400.00

0590 167-1500     WATER QUALITY INSPECTIONS MO  13.000 22.000

 100.000 1.000

 

 

23.000 $100.00 $2,300.00

0625 716-2000     EROSION CONTROL MATS, SLOPES SY  41,100.000 68,550.235

 0.620 .000

 

 

68,550.235 $.00 $42,501.15

Category Amount: $1,528.42 $419,342.03

Category Number: 0050 BRIDGE NO. 1 LT

0845 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  233.000 247.484

 30.000 .000

 

 

247.484 $.00 $7,424.52

0855 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  864.000 345.500

 33.560 951.578

 

 

1,297.078 $31,934.96 $43,529.94

0860 603-7000     PLASTIC FILTER FABRIC SY  864.000 177.500

 2.810 769.778

 

 

947.278 $2,163.08 $2,661.85

Category Amount: $34,098.04 $53,616.31

Category Number: 0010 ROADWAY

9050 641-1200     GUARDRAIL, TP W LF  .000 .000

 15.580 1,160.000

Modify contract to add Guardrail, TP W

                                                            

1,160.000 $18,072.80 $18,072.80



Georgia Date:

User: vepps   Department of Transportation Page 11 of 17

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0024

02/06/2015

Project Number 621440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9055 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  .000 .000

 916.220 2.000

Modify contract to add guardrail anchorage, TP 1

                                                            

2.000 $1,832.44 $1,832.44

Category Amount: $19,905.24 $19,905.24

Project Total Amount: $442,113.85 $7,734,883.65



Georgia Date:

User: vepps   Department of Transportation Page 12 of 17

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0024

02/06/2015

Project Number 621445-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 BRIDGE NO.1 RT

0900 500-0100     GROOVED CONCRETE SY  800.000 1,020.000

 3.000 .000

 

 

1,020.000 $.00 $3,060.00

0915 500-3002     CLASS AA CONCRETE CY  207.000 207.402

 600.000 .000

 

 

207.402 $.00 $124,441.20

0925 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  652.000 652.467

 135.820 .000

1 RT (011)

 

652.467 $.00 $88,618.07

0930 511-1000     BAR REINF STEEL LB  46,060.000 46,241.058

 0.800 .000

 

 

46,241.058 $.00 $36,992.85

0965 603-7000     PLASTIC FILTER FABRIC SY  858.000 1,116.889

 2.810 .000

 

 

1,116.889 $.00 $3,138.46

Category Amount: $0.00 $256,250.58

Project Total Amount: $0.00 $740,006.94



Georgia Date:

User: vepps   Department of Transportation Page 13 of 17

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0024

02/06/2015

Project Number 621760-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0970 150-1000     TRAFFIC CONTROL - LS  1.000 .889

 98704.490 .021

BRF00-0179-01(012)

 

.910 $2,072.79 $89,821.09

0980 207-0203     FOUND BKFILL MATL, TP II CY  37.000 64.570

 44.270 .000

 

 

64.570 $.00 $2,858.51

0985 210-0100     GRADING COMPLETE - LS  1.000 .794

 677537.530 .025

BRF00-0179-01(012)

 

.819 $16,938.44 $554,903.24

0995 310-1101     GR AGGR BASE CRS, INCL MATL TN  19,339.000 12,281.451

 16.840 3,091.700

 

 

15,373.151 $52,064.23 $258,883.86

1040 433-1000     REINF CONC APPROACH SLAB SY  730.000 773.334

 129.810 -10.000

 

 

763.334 $-1,298.10 $99,088.39

Category Amount: $69,777.36 $1,005,555.09

Category Number: 0050 BRIDGE NO. 2

1070 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .950

 250000.000 .050

2 (012)

 

1.000 $12,500.00 $250,000.00

1075 500-2100     CONCRETE BARRIER LF  256.000 128.000

 45.000 127.500

 

 

255.500 $5,737.50 $11,497.50

1095 511-1000     BAR REINF STEEL LB  10,536.000 10,619.614

 0.800 .000

 

 

10,619.614 $.00 $8,495.69



Georgia Date:

User: vepps   Department of Transportation Page 14 of 17

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0024

02/06/2015

Project Number 621760-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE NO. 2

1105 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .950

 81000.000 .050

2 (012)

 

1.000 $4,050.00 $81,000.00

1110 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  1,390.000 2,276.540

 76.000 .000

 

 

2,276.540 $.00 $173,017.04

Category Amount: $22,287.50 $524,010.23

Category Number: 0010 ROADWAY

1130 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  981.000 671.800

 31.940 130.370

 

 

802.170 $4,164.02 $25,621.31

1140 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  626.000 684.000

 53.890 .000

 

 

684.000 $.00 $36,860.76

1145 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  180.000 192.470

 59.660 .000

 

 

192.470 $.00 $11,482.76

1160 550-2360     SIDE DRAIN PIPE, 36 IN, H  1-10 LF  34.000 40.000

 48.140 .000

 

 

40.000 $.00 $1,925.60

1235 634-1200     RIGHT OF WAY MARKERS EA  41.000 18.000

 96.710 20.000

 

 

38.000 $1,934.20 $3,674.98

Category Amount: $6,098.22 $79,565.41

Category Number: 0020 EROSION CONTROL

1285 163-0232     TEMPORARY GRASSING AC  12.000 13.571

 300.000 .000

 

 

13.571 $.00 $4,071.30



Georgia Date:

User: vepps   Department of Transportation Page 15 of 17

Pay Period: 01/01/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14388-12-000-0

Estimate Summary By Project

Estimate Number: 0024

02/06/2015

Project Number 621760-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

1290 163-0240     MULCH TN  419.000 627.079

 132.000 .000

 

 

627.079 $.00 $82,774.43

1300 163-0501     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 1EA  2.000 3.750

 450.000 .000

 

 

3.750 $.00 $1,687.50

1310 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  100.000 217.500

 15.900 .000

 

 

217.500 $.00 $3,458.25

1315 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  4.000 17.250

/SAND BAGS 345.900 .000

 

 

17.250 $.00 $5,966.78

1325 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,041.000 3,607.500

RAW CHECK DAM 3.250 .000

 

 

3,607.500 $.00 $11,724.38

1340 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  5,000.000 742.000

 0.100 188.000

 

 

930.000 $18.80 $93.00

1345 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  2,380.000 1,243.000

 0.370 673.000

 

 

1,916.000 $249.01 $708.92

1365 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  16.000 7.000

 857.760 2.000

 

 

9.000 $1,715.52 $7,719.84

1370 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  7.000 2.000

 0.100 1.000

 

 

3.000 $.10 $0.30
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Project Number 621760-      
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This
PeriodUnits

Auth Qty
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Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

1375 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 4.000

 100.000 .000

 

 

4.000 $.00 $400.00

1380 167-1500     WATER QUALITY INSPECTIONS MO  13.000 22.000

 100.000 1.000

 

 

23.000 $100.00 $2,300.00

1385 171-0030     TEMPORARY SILT FENCE, TYPE C LF  10,000.000 11,335.500

 2.650 21.000

 

 

11,356.500 $55.65 $30,094.73

1415 716-2000     EROSION CONTROL MATS, SLOPES SY  13,600.000 26,188.099

 0.620 .000

 

 

26,188.099 $.00 $16,236.62

Category Amount: $2,139.08 $167,236.05

Category Number: 0030 SIGNING & MARKING

1485 643-0010     FIELD FENCE WOVEN WIRE LF  3,650.000 3,914.100

 5.350 .000

 

 

3,914.100 $.00 $20,940.44

1490 643-0105     FIELD FENCE BARBED WIRE, 5 STRANDS LF  3,550.000 3,606.000

 4.750 .000

 

 

3,606.000 $.00 $17,128.50

1495 643-1137     CH LK FENCE, ZC COAT, 5 FT, 9 GA LF  100.000 107.000

 11.100 .000

 

 

107.000 $.00 $1,187.70

1515 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  472.000 1,004.000

 0.950 .000

 

 

1,004.000 $.00 $953.80

Category Amount: $0.00 $40,210.44
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This
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Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9060 641-1200     GUARDRAIL, TP W LF  .000 .000

 15.580 799.500

modify to contract to add item for Guardrail, TP W

                                                            

799.500 $12,456.21 $12,456.21

9065 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  .000 .000

 916.220 1.000

Modify contract to add item for guardrail anchorage, TP 1

                                                            

1.000 $916.22 $916.22

Category Amount: $13,372.43 $13,372.43

Project Total Amount: $113,674.59 $3,261,269.06


